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Engineering 19.04.2021 19.11.2021 30.6 7.2

General Machine arrangements and Layout (IBD) 19.04.2021 30.07.2021 14.6 3.4

Foundation drawings development 08.11.2021 11.02.2022 13.6 3.2

Structural steel drawings development 02.11.2021 28.01.2022 12.4 2.9

Final foundation drawings Conveying / Drying 17.01.2022 18.03.2022 8.6 2.0

Final workshop drawings structural steel 31.01.2022 11.03.2022 5.6 1.3

Electrical distribution drawings

Piping network drawing

Civil Scope 31.01.2022 23.12.2022 46.6 11.0

Electrical distribution 25.07.2022 14.10.2022 11.6 2.7

Piping network installation 19.09.2022 16.12.2022 12.6 3.0

Equipment Foundation works 31.01.2022 29.07.2022 25.6 6.0

Building works 31.01.2022 08.07.2022 22.6 5.3

Roads and maintenance access 04.04.2022 01.07.2022 12.6 3.0

Lead Period 19.07.2021 26.08.2022 57.6 13.6

Conveying Equipment 19.07.2021 26.08.2022 57.6 13.6

Wetbins 19.07.2021 26.08.2022 57.6 13.6

Belt Dryers 02.08.2021 17.06.2022 45.6 10.8

Structural Steel 31.01.2022 22.07.2022 24.6 5.8

Dust and Granulate Transport Systems 01.11.2021 17.06.2022 32.6 7.7

Modification for screen 06.12.2021 17.06.2022 27.6 6.5

Electrical distribution equipment

Delivery Period 20.06.2022 02.12.2022 23.6 5.6

Conveying Equipment 05.09.2022 02.12.2022 12.6 3.0

Wetbins 05.09.2022 18.11.2022 10.6 2.5

Belt Dryers 20.06.2022 30.09.2022 14.6 3.4

Structural Steel 01.08.2022 07.10.2022 9.6 2.3

Dust and Granulate Transport Systems 15.08.2022 15.08.2022 —

Modification for screen 08.08.2022 08.08.2022 —

Delivery of electrical distribution equipment

Installation Period 04.07.2022 05.05.2023 43.6 10.3

Conveying Equipment 29.08.2022 10.02.2023 23.6 5.6

Wetbins 29.08.2022 20.01.2023 20.6 4.9

Belt Dryers 25.07.2022 18.11.2022 16.6 3.9

Structural Steel 18.07.2022 02.12.2022 19.6 4.6

Dust and Granulate Transport Systems 04.07.2022 16.09.2022 10.6 2.5

Modification for screen 04.07.2022 16.09.2022 10.6 2.5

Electric Distribution Installation

Switch-Over Line one to new line (production stop) 23.10.2023 03.11.2023 1.6 0.4

Switch-Over Line two to new line (production stop) 13.11.2023 24.11.2023 1.6 0.4

Commissioning Period 19.09.2022 05.05.2023 32.6 7.7

Conveying Equipment 20.03.2023 28.04.2023 5.6 1.3

Wetbins 20.02.2023 31.03.2023 5.6 1.3

Belt Dryers 20.02.2023 21.04.2023 8.6 2.0

Modification for screen 19.09.2022 14.10.2022 3.6 0.8

Dust and Granulate Transport Systems 19.09.2022 28.10.2022 5.6 1.3

Electrical distribution

Startup Period with material 31.10.2022 08.12.2023 57.6 13.6

Conveying Equipment 23.10.2023 24.11.2023 4.6 1.1

Wetbins 23.10.2023 24.11.2023 4.6 1.1

Belt Dryers 23.10.2023 24.11.2023 4.6 1.1

Modification for screen 31.10.2022 25.11.2022 3.6 0.8

Dust and Granulate Transport Systems 31.10.2022 25.11.2022 3.6 0.8

Acceptance of Equipment 08.12.2023 08.12.2023 —

Belt Dryers Install

Conveying Equipment

Wet Bins

Structural Steel

HP-Transport - Lead Time

Screening-Mod. Lead Time

Structural Steel Lead Time

Delivery windows

Belt Dryers

Conveying

Building works

Civil Works
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