Green Energy Project (SK-Scope) Rev. 05
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Engineering 19.04.2021 [ 19.11.2021 | 306 72 Enginepring :
General Machine arrangements and Lavout (1BD) 19.04.2021 | 30.07.2021 |  14.6 34 I | I |
Foundation drawings development 08.11.2021 | 11.02.2022 | 1356 3.2 | |
Structural steel drawings development 02.11.2021 | 28.01.2022 | 12.4 29 [ |
Final foundation drawings Conveying / Drying 17.01.2022 | 18.03.2022 | 86 20 [ )
Final workshop drawings structural steel 31.01.2022 [ 11.03.2022 | 556 13 u
Electrical distribution drawings
Piping network drawing o
"
Civil Scope 31.01.2022 | 23.12.2022 | 466 11.0 Civil Works L 2
Electrical distribution 25.07.2022 | 14.10.2022 | 116 27 [ [ [ [ [ [ Electrcaldistribution |
Piping network installation 19.09.2022 | 16.12.2022 | 126 30 | | | | | [ [ Piping |
Equipment Foundation works 31.01.2022  29.07.2022 | 2556 6.0 Equipment Foundations Install I
Building works 31.01.2022 | 08.07.2022 | 226 53 Building works [ mnterior | 2
Roads and maintenance access 04.04.2022 | 01.07.2022 | 126 3.0 [ [ Roads and access [ -]
| I I "
Lead Period 19.07.2021 [ 26.08.2022 | 576 136 ? Lead Period all equipment < S
Conveying Equipment 19.07.2021 | 26.08.2022 |  57.6 136 Conveying Equipment o
Wetbins 19.07.2021 | 26.08.2022 |  57.6 136 | Wet Bins Lead Time. o
Belt Dryers 02.08.2021 | 17.06.2022 | 456 108 Belt Dryers Lead Time W
Structural Steel 31.01.2022 | 22.07.2022 | 246 58 [ | Structural Steel Lead Time )
Dust and Granulate Transport Systems 01.11.2021 | 17.06.2022 326 7.7 HP-Transport - Lead Time
Modification for screen 06.12.2021 | 17.06.2022 |  27.6 65 I Screening-Mod. Lead Time )
Electrical distribution equipment 0
Delivery Period 20.06.2022 [ 02122022 | 236 5.6 L 2 Delivery windows "
Conveying Equipment 05.09.2022 | 02.12.2022 | 126 3.0 | | | conveying Equipment |
Wetbins 05.09.2022 | 18.11.2022 | 106 25 | | | Wet Bins >
Belt Dryers 20.06.2022 | 30.09.2022 | 146 34 I Belt Dryers o
Structural Steel 01.08.2022 | 07.10.2022 | 9.6 23 Structural Steel
Dust and Granulate Transport Systems 15.08.2022 | 15.08.2022 -
Modification for screen 08.08.2022 | 08.08.2022 - -
Delivery of electrical distribution equipment =
-
3]
Installation Period 04.07.2022 | 05.05.2023 [  43.6 103 L 2 Equipment installation o
Conveying Equipment 29.08.2022  10.02.2023 | 236 56 | [ Conveying Equipment Install. [ o
Wetbins 29.08.2022 | 20.01.2023 |  20.6 49 | | [ Wetbins Install [T o
Belt Dryers 25.07.2022 | 18.11.2022 | 1656 39 Belt Dryers Install [T | | o
Structural Steel 18.07.2022 | 02.12.2022 | 196 46 Structural Steel Install I
Dust and Granulate Transport Systems 04.07.2022 | 16.09.2022 | 106 25 [ wp HP o
Modification for screen 04.07.2022 | 16.09.2022 | 106 25 Screen | ™
Electric Distribution Installation 1~
Switch-Over Line one to new line (production stop) 23.10.2023 [ 03.11.2023 | 16 0.4
Switch-Over Line two to new line (production stop) 13.11.2023 [ 24.11.2023 | 16 0.4 1
[Commissioning Period 19.09.2022 [ 05.05.2023 | 326 7.7 L 2 Commissioning Period
Conveying Equipment 20.03.2023 | 28.04.2023 5.6 13 | | [ ] conveying
Wetbins 20.02.2023 31032023 | 56 13 | | [ Wetbins
Belt Dryers 20.02.2023 | 21.04.2023 86 2.0 [ Beltbryers | i
Modification for screen 19.09.2022 | 14.10.2022 3.6 0.8 [screen |
Dust and Granulate Transport Systems 19.09.2022 | 28.10.2022 5.6 13 HP o|
Electrical distribution ]
"
Startup Period with material 31.10.2022  08.12.2023 | 576 136 Start Up with Material in different Areas
Conveying Equipment 23.10.2023  24.11.2023 | 46 11 i
Wetbins 23102023 [ 24.11.2023 | 46 11 -
Belt Dryers 23.10.2023  24.11.2023 | 46 11
Modification for screen 31.10.2022 [ 25.11.2022 | 356 08
Dust and Granulate Transport Systems 31102022  25.11.2022 | 3.6 0.8 -
Acceptance of Equipment 08.12.2023 | 08.12.2023 - |
o)
o|
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